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PE 0604879C: Ballistic Missile Defense Sensor Test UNCLASSIFIED
Missile Defense Agency Page 1 of 14 R-1 Line #108

Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604879C / Ballistic Missile Defense Sensor Test

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

Total Program Element 143.645 81.376 101.839 81.001 -   81.001 77.654 68.026 101.091 81.903 Continuing Continuing

MT11: BMDS Radars Test 139.887 76.628 98.437 78.095 -   78.095 74.374 65.052 98.538 79.353 Continuing Continuing

MD40: Program Wide Support 3.758 4.748 3.402 2.906 -   2.906 3.280 2.974 2.553 2.550 Continuing Continuing

Program MDAP/MAIS Code: 362

Note
FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$17.600M is required to address emergency warfighting
requirements in support of SM-3 Block IIA Missile Test.

A. Mission Description and Budget Item Justification
MDA Sensors executes a robust test program that includes flight and ground tests to support both strategic and regional BMDS capabilities against medium- and long-
range threats.   The Sensors elements of the Ballistic Missile Defense System (BMDS) Integrated Master Test Plan (IMTP) are intended to demonstrate the integrated
missile defense capabilities under development to ensure the capabilities delivered to the Warfighter are operationally effective, suitable, and survivable.  The Sensors
Test Program Element specifically includes the planning, execution, and analysis of flight and ground tests and the associated infrastructure.

The Sensors test program provides data required for the Technical Capability Declaration for European Phased Adaptive Approach (EPAA) Phase III Robust
Intermediate Range Ballistic Missile (IRBM) Defense, Enhanced Homeland Defense, and Mid-term Discrimination Improvements.  It supports Operational Test and
Evaluation of the regional and strategic BMDS architecture that will be fielded at the end of Calendar Year 2018.

The Sensors test program will support Long Range Discrimination Radar (LRDR) integration into BMDS, GMD Redesigned Kill Vehicle (RKV) developmental testing,
mid- and far-term Discrimination Improvements, and Operational Test and Evaluation of the theater/regional and strategic BMDS architecture that will be fielded at the
end of Calendar Year 2021.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$17.600M is required to address emergency warfighting readiness
requirements to ensure readiness of the BMDS.
+$17.600M Project MT11 BMDS Radars Test: required to fund a SM-3 IIA flight test, in FY19, to demonstrate a capability against threat target in support of homeland
defense.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604879C / Ballistic Missile Defense Sensor Test

B. Program Change Summary ($ in Millions) FY 2017 FY 2018 FY 2019 Base FY 2019 OCO FY 2019 Total
Previous President's Budget 83.250 84.239 65.886 -   65.886
Current President's Budget 81.376 101.839 81.001 -   81.001
Total Adjustments -1.874 17.600 15.115 -   15.115

• Congressional General Reductions 0.000 0.000
• Congressional Directed Reductions 0.000 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 4.900 0.000
• Congressional Directed Transfers 0.000 0.000
• Reprogrammings -6.774 0.000
• SBIR/STTR Transfer 0.000 0.000
• FY 2017 Request for Additional
Appropriations

0.000 0.000 0.000 -   0.000

• Missile Defeat and Defense Enhancement 0.000 17.600 0.000 -   0.000
• Other Adjustment 0.000 0.000 15.115 -   15.115

Change Summary Explanation
The FY 2017 reprogramming of +$6.774M reflects a decrease due to IMTP schedule changes.  The increase from PB18 to PB19 in FY 2019 reflects a schedule
change to align with the IMTP.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$17.600M is required to address emergency warfighting
requirements in support of SM-3 Block IIA Missile Test.
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604879C / Ballistic Missile Defense
Sensor Test

Project (Number/Name)
MT11 / BMDS Radars Test

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MT11: BMDS Radars Test 139.887 76.628 98.437 78.095 -   78.095 74.374 65.052 98.538 79.353 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
N/A

A. Mission Description and Budget Item Justification
This project provides activities for planning, analysis, and execution of BMDS flight test events, including pre- and post-test ground testing such as Digital and Hardware-
in-the-Loop (HWIL) Pre-Mission Tests (PMTs) and Post-Flight Reconstruction (PFR).   Sensors Test provides planning, analysis, and execution for BMDS system level
ground tests identified in the IMTP.  Test infrastructure funding provides for HWIL labs and program management required to operate and maintain a flight and ground
test capability.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Flight Test Execution

Articles:
Description: Flight Test Execution includes test planning, pre-flight analysis, transportation of radars, test execution, and
post-flight analysis for Sensors' participation in BMDS flight tests in accordance with the BMDS IMTP.  Specific and/or unique
accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease from FY 2018 to FY 2019 reflects Sensors participation in BMDS flight tests in accordance with the IMTP

41.761
-  

53.234
-  

28.950
-  

Title: Ground Test Execution
Articles:

Description: Ground Test Execution includes event planning, asset integration, execution and post-mission analysis for Sensors'
participation in BMDS ground tests in accordance with the BMDS IMTP.  Specific and/or unique accomplishments to each FY are
as follows:

19.197
-  

28.500
-  

29.833
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604879C / Ballistic Missile Defense
Sensor Test

Project (Number/Name)
MT11 / BMDS Radars Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 reflects Sensors' participation in BMDS ground tests in accordance with the IMTP.
Title: Test Resources

Articles:
Description: Test Resources efforts include configuration and maintenance of Sensors Hardware-in-the-Loops (HWILs) for use
in ground test execution (BMDS and element developmental testing) and in BMDS flight test execution pre-mission testing.  Test
Resources also provide support for evolving Objective Stimulation Framework (OSF) (software upgrades) integration into the
BMDS HWIL ground test execution and flight test execution.  Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE
FY 2019 Plans:
- SEE ABOVE
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 reflects addition of LRDR test infrastructure.

15.670
-  

16.703
-  

19.312
-  

Accomplishments/Planned Programs Subtotals 76.628 98.437 78.095

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0603179C: Advanced C4ISR 3.489 0.000 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 3.489

• 0603884C: Ballistic
Missile Defense Sensors

252.665 278.145 220.876 -   220.876 250.238 267.502 263.758 260.273 Continuing Continuing

• 0603896C: Ballistic Missile
Defense Command and

Control, Battle Management
& Communication

465.433 454.862 475.168 -   475.168 515.239 494.873 492.119 515.529 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604879C / Ballistic Missile Defense
Sensor Test

Project (Number/Name)
MT11 / BMDS Radars Test

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0603898C: Ballistic Missile

Defense Joint Warfighter Support
47.402 48.954 48.767 -   48.767 53.418 51.448 54.076 54.061 Continuing Continuing

• 0603904C: Missile
Defense Integration and

Operations Center (MDIOC)

53.483 53.265 54.925 -   54.925 58.498 57.764 59.020 61.915 Continuing Continuing

• 0603907C: Sea Based
X-Band Radar (SBX)

115.201 145.695 149.715 -   149.715 175.013 155.718 129.044 136.390 Continuing Continuing

• 0603914C: Ballistic
Missile Defense Test

294.441 316.193 365.681 -   365.681 349.388 320.909 320.332 327.584 Continuing Continuing

• 0604873C: Long Range
Discrimination Radar (LRDR)

186.172 357.659 164.562 -   164.562 91.603 78.112 108.167 133.728 Continuing Continuing

• 13999903: Planning and
Design, Defense Wide

8.233 8.397 8.525 -   8.525 8.822 0.000 0.000 0.000 Continuing Continuing

• D1400634: Upgrade Early Warning
Radar (UEWR), Clear AFS, AK

0.000 0.000 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 0.000

Remarks

D. Acquisition Strategy
Test & Evaluation projects use multiple existing development contracts depending on the system(s) involved in the testing.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604879C / Ballistic Missile Defense
Sensor Test

Project (Number/Name)
MT11 / BMDS Radars Test

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Flight Test Execution - AN/
TPY-2 & SBX BMDS Level
Testing

SS/CPAF Raytheon : MA 45.143 38.602 Mar 2017 38.543 Mar 2018 21.090 Mar 2019 -   21.090 Continuing Continuing Continuing

Flight Test Execution - FT
Security, Site Activation &
Deployments

Various Various : HI, CO, AL 14.842 3.159 Jan 2017 13.507 Jan 2018 0.000 -   0.000 Continuing Continuing Continuing

Flight Test Execution
- LRDR BMDS Level
Testing

SS/TBD Lockheed Martin : NJ 0.000 0.000 0.032 Nov 2017 5.568 Jan 2019 -   5.568 Continuing Continuing Continuing

Flight Test Execution -
UEWR/CD BMDS Level
Testing

C/FPIF deciBel : AL 0.000 0.000 1.152 Nov 2017 2.292 Nov 2018 -   2.292 Continuing Continuing Continuing

Ground Test Execution -
AN/TPY-2 & SBX BMDS
Level Testing

SS/CPFF Raytheon : MA 34.691 14.344 Feb 2017 20.518 Feb 2018 16.765 Feb 2019 -   16.765 Continuing Continuing Continuing

Ground Test Execution -
UEWR/CD BMDS Level
Testing

C/FPIF deciBel : AL 7.217 4.853 Jan 2017 7.982 Jan 2018 13.068 Jan 2019 -   13.068 Continuing Continuing Continuing

Test Resources -
AN/TPY-2 & SBX
SSF Integration &
Infrastructure, Sys Test
Lab

SS/CPFF Raytheon : MA 27.434 12.893 Dec 2016 12.770 Dec 2017 13.269 Dec 2018 -   13.269 Continuing Continuing Continuing

Test Resources - Cyber
Win10 Implementation
- MDDC Lab Analysis
Infrastructure

C/IDIQ Analytical Services,
Inc. : AL 0.825 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Test Resources -
Cybersecurity - BGTC and
SBIRS

C/IDIQ
Northrop Grumman
Space & Mission
System : CO

1.600 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Test Resources -
Cybersecurity - Tactical
Communication

MIPR SPAWAR : CA 0.190 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604879C / Ballistic Missile Defense
Sensor Test

Project (Number/Name)
MT11 / BMDS Radars Test

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Environment Segment
(TCES)
Test Resources - LRDR
SSF Integration &
Infrastructure, Sys Test
Lab

C/FFP Lockheed Martin : NJ 0.000 0.000 0.000 1.973 Jan 2019 -   1.973 Continuing Continuing Continuing

Test Resources - UEWR
SSF Integration &
Infrastructure, Sys Test
Lab

C/FPIF deciBel : AL 7.945 2.777 Nov 2016 3.933 Nov 2017 4.070 Nov 2018 -   4.070 Continuing Continuing Continuing

Subtotal 139.887 76.628 98.437 78.095 -   78.095 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 139.887 76.628 98.437 78.095 -   78.095 Continuing Continuing N/A

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604879C / Ballistic Missile Defense
Sensor Test

Project (Number/Name)
MT11 / BMDS Radars Test
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604879C / Ballistic Missile Defense
Sensor Test

Project (Number/Name)
MT11 / BMDS Radars Test

Schedule Details

Start End
Events Quarter Year Quarter Year

IMTP v19.1 flight and ground test event details are at a higher classification. 1 2017 4 2023
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604879C / Ballistic Missile Defense
Sensor Test

Project (Number/Name)
MD40 / Program Wide Support

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD40: Program Wide Support 3.758 4.748 3.402 2.906 -   2.906 3.280 2.974 2.553 2.550 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Program Wide Support (PWS) reflects proportional changes as a result of budget changes in the Ballistic Missile Defense Sensor Test Program element. Funding in the
All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests on the R-3.

A. Mission Description and Budget Item Justification
PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS.  It Includes Government Civilians and Contract
Support Services.  This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to
the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation, and provides facility
capabilities for MDA Executing Agent locations.  Other MDA wide costs includes:  physical and technical security; civilian drug testing; audit readiness; the Science,
Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse
leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management
of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which
excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Program Wide Support

Articles:
Description: N/A

FY 2018 Plans:
N/A
FY 2019 Plans:
N/A
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

4.748
-  

3.402
-  

2.906
-  

Accomplishments/Planned Programs Subtotals 4.748 3.402 2.906
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604879C / Ballistic Missile Defense
Sensor Test

Project (Number/Name)
MD40 / Program Wide Support

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604879C / Ballistic Missile Defense
Sensor Test

Project (Number/Name)
MD40 / Program Wide Support

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Wide Support
- Agency Operations
Management

Allot Various : Multi: AL,
VA 0.000 0.074 Jul 2017 0.068 Jul 2018 0.044 Jul 2019 -   0.044 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Services (Reqn)

MIPR Various : Multi: AL,
VA 3.758 4.674 Aug 2017 3.334 Aug 2018 2.862 Feb 2019 -   2.862 Continuing Continuing Continuing

Subtotal 3.758 4.748 3.402 2.906 -   2.906 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 3.758 4.748 3.402 2.906 -   2.906 Continuing Continuing N/A

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604879C / Ballistic Missile Defense
Sensor Test

Project (Number/Name)
MD40 / Program Wide Support
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604879C / Ballistic Missile Defense
Sensor Test

Project (Number/Name)
MD40 / Program Wide Support

Schedule Details

Start End
Events Quarter Year Quarter Year

MD40 Program-Wide Support 1 2017 4 2023
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                                     - SEE ABOVE.
                                
                                 Increase from FY 2018 to FY 2019 reflects Sensors' participation in BMDS ground tests in accordance with the IMTP.
                            
                        
                         
                             Test Resources
                             Test Resources efforts include configuration and maintenance of Sensors Hardware-in-the-Loops (HWILs) for use in ground test execution (BMDS and element developmental testing) and in BMDS flight test execution pre-mission testing.  Test Resources also provide support for evolving Objective Stimulation Framework (OSF) (software upgrades) integration into the BMDS HWIL ground test execution and flight test execution.  Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     15.670
                                     0
                                
                            
                             
                                 
                                     16.703
                                     0
                                     - SEE ABOVE
                                
                                 
                                     19.312
                                     0
                                
                                 
                                     19.312
                                     0
                                     - SEE ABOVE
                                
                                 Increase from FY 2018 to FY 2019 reflects addition of LRDR test infrastructure.
                            
                        
                    
                     
                         
                             0603179C
                             Advanced C4ISR
                             
                                 3.489
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 3.489
                            
                        
                         
                             0603884C
                             Ballistic Missile Defense Sensors
                             
                                 252.665
                                 278.145
                                 220.876
                                 220.876
                                 250.238
                                 267.502
                                 263.758
                                 260.273
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603896C
                             Ballistic Missile Defense Command and Control, Battle Management & Communication
                             
                                 465.433
                                 454.862
                                 475.168
                                 475.168
                                 515.239
                                 494.873
                                 492.119
                                 515.529
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603898C
                             Ballistic Missile Defense Joint Warfighter Support
                             
                                 47.402
                                 48.954
                                 48.767
                                 48.767
                                 53.418
                                 51.448
                                 54.076
                                 54.061
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603904C
                             Missile Defense Integration and Operations Center (MDIOC)
                             
                                 53.483
                                 53.265
                                 54.925
                                 54.925
                                 58.498
                                 57.764
                                 59.020
                                 61.915
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603907C
                             Sea Based X-Band Radar (SBX)
                             
                                 115.201
                                 145.695
                                 149.715
                                 149.715
                                 175.013
                                 155.718
                                 129.044
                                 136.390
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603914C
                             Ballistic Missile Defense Test
                             
                                 294.441
                                 316.193
                                 365.681
                                 365.681
                                 349.388
                                 320.909
                                 320.332
                                 327.584
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604873C
                             Long Range Discrimination Radar (LRDR)
                             
                                 186.172
                                 357.659
                                 164.562
                                 164.562
                                 91.603
                                 78.112
                                 108.167
                                 133.728
                                 Continuing
                                 Continuing
                            
                        
                         
                             13999903
                             Planning and Design, Defense Wide
                             
                                 8.233
                                 8.397
                                 8.525
                                 8.525
                                 8.822
                                 0.000
                                 0.000
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             D1400634
                             Upgrade Early Warning Radar (UEWR), Clear AFS, AK
                             
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                            
                        
                    
                     Test & Evaluation projects use multiple existing development contracts depending on the system(s) involved in the testing.
                     N/A
                
                 
                     N/A
                     
                         
                             Test and Evaluation
                             N/A
                             
                                 
                                     Flight Test Execution - AN/TPY-2 & SBX BMDS Level Testing
                                     SS
                                     CPAF
                                     Raytheon
                                     MA
                                     
                                         45.143
                                         
                                             38.602
                                             2017-03
                                        
                                         
                                             38.543
                                             2018-03
                                        
                                         
                                             21.090
                                        
                                         
                                             21.090
                                             2019-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Flight Test Execution - FT Security, Site Activation & Deployments
                                     Various
                                     Various
                                     HI, CO, AL
                                     
                                         14.842
                                         
                                             3.159
                                             2017-01
                                        
                                         
                                             13.507
                                             2018-01
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Flight Test Execution - LRDR BMDS Level Testing
                                     SS
                                     TBD
                                     Lockheed Martin
                                     NJ
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.032
                                             2017-11
                                        
                                         
                                             5.568
                                        
                                         
                                             5.568
                                             2019-01
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Flight Test Execution - UEWR/CD BMDS Level Testing
                                     C
                                     FPIF
                                     deciBel
                                     AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.152
                                             2017-11
                                        
                                         
                                             2.292
                                        
                                         
                                             2.292
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Test Execution - AN/TPY-2 & SBX BMDS Level Testing
                                     SS
                                     CPFF
                                     Raytheon
                                     MA
                                     
                                         34.691
                                         
                                             14.344
                                             2017-02
                                        
                                         
                                             20.518
                                             2018-02
                                        
                                         
                                             16.765
                                        
                                         
                                             16.765
                                             2019-02
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Test Execution - UEWR/CD BMDS Level Testing
                                     C
                                     FPIF
                                     deciBel
                                     AL
                                     
                                         7.217
                                         
                                             4.853
                                             2017-01
                                        
                                         
                                             7.982
                                             2018-01
                                        
                                         
                                             13.068
                                        
                                         
                                             13.068
                                             2019-01
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Test Resources - AN/TPY-2 & SBX SSF Integration & Infrastructure, Sys Test Lab
                                     SS
                                     CPFF
                                     Raytheon
                                     MA
                                     
                                         27.434
                                         
                                             12.893
                                             2016-12
                                        
                                         
                                             12.770
                                             2017-12
                                        
                                         
                                             13.269
                                        
                                         
                                             13.269
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Test Resources - Cyber Win10 Implementation - MDDC Lab Analysis Infrastructure
                                     C
                                     IDIQ
                                     Analytical Services, Inc.
                                     AL
                                     
                                         0.825
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Test Resources - Cybersecurity - BGTC and SBIRS
                                     C
                                     IDIQ
                                     Northrop Grumman Space & Mission System
                                     CO
                                     
                                         1.600
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Test Resources - Cybersecurity - Tactical Communication Environment Segment (TCES)
                                     MIPR
                                     SPAWAR
                                     CA
                                     
                                         0.190
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Test Resources - LRDR SSF Integration & Infrastructure, Sys Test Lab
                                     C
                                     FFP
                                     Lockheed Martin
                                     NJ
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             1.973
                                        
                                         
                                             1.973
                                             2019-01
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Test Resources - UEWR SSF Integration & Infrastructure, Sys Test Lab
                                     C
                                     FPIF
                                     deciBel
                                     AL
                                     
                                         7.945
                                         
                                             2.777
                                             2016-11
                                        
                                         
                                             3.933
                                             2017-11
                                        
                                         
                                             4.070
                                        
                                         
                                             4.070
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
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                             IMTP v19.1 flight and ground test event details are at a higher classification.
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                 MD40
                 Program Wide Support
                 0
                 
                     3.758
                     4.748
                     3.402
                     2.906
                     2.906
                     3.280
                     2.974
                     2.553
                     2.550
                     Continuing
                     Continuing
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     Program Wide Support (PWS) reflects proportional changes as a result of budget changes in the Ballistic Missile Defense Sensor Test Program element. Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests on the R-3.
                     PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS.  It Includes Government Civilians and Contract Support Services.  This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation, and provides facility capabilities for MDA Executing Agent locations.  Other MDA wide costs includes:  physical and technical security; civilian drug testing; audit readiness; the Science, Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).
                     
                         
                             Program Wide Support
                             N/A
                             
                                 
                                     4.748
                                     0
                                
                            
                             
                                 
                                     3.402
                                     0
                                     N/A
                                
                                 
                                     2.906
                                     0
                                
                                 
                                     2.906
                                     0
                                     N/A
                                
                                 N/A
                            
                        
                    
                     N/A
                     N/A
                
                 
                     N/A
                     
                         
                             Support
                             N/A
                             
                                 
                                     Program Wide Support - Agency Operations Management
                                     Allot
                                     Various
                                     Multi: AL, VA
                                     
                                         0.000
                                         
                                             0.074
                                             2017-07
                                        
                                         
                                             0.068
                                             2018-07
                                        
                                         
                                             0.044
                                        
                                         
                                             0.044
                                             2019-07
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Wide Support - Agency Operations and Support Services (Reqn)
                                     MIPR
                                     Various
                                     Multi: AL, VA
                                     
                                         3.758
                                         
                                             4.674
                                             2017-08
                                        
                                         
                                             3.334
                                             2018-08
                                        
                                         
                                             2.862
                                        
                                         
                                             2.862
                                             2019-02
                                        
                                         Continuing
                                         Continuing
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